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N this second part of our snapshots
demystifying NEC® terminology the focus
turns to dates. Put simply, understanding what
they mean is critical to project success.

A Chartered Quantity Surveying Practice.




Key Dates v Sectional Completion Dates?

Key Dates are dates by which certain parts of the works must meet a stated condition. For

example, the Employer (Client) will use them where it is essential to the project that certain works

are completed by a certain date, perhaps to allow others to progress on site or to enable certain
connections or testing. So, if that condition is not met, the project overall may be delayed, and
additional costs or penalties may be incurred by the Employer. To highlight the importance of this and
to make clear that any default may incur cost which is to be borne by the Contractor, the Employer
may opt to include Key Dates in the contract for certain elements or stages of the works.

Sectional Completion Dates (a secondary option under NEC) are used when Completion of a
part of the works is required before the Completion Date for the whole of the works. If sectional
Completion is not achieved, resultant damages may be a cost borne by the Contractor.

Planned Completion v Completion Date?

Planned Completion is fluid and could occur:
= Before the Completion Date
s On the Completion Date

= After the Completion Date
This date is essentially when the Contractor has planned to complete the works.

The Completion Date is the contractual completion date. It remains the same (fixed) unless changed
in accordance with the contract (for example, a compensation event having a time impact).

Therefore, this is the primary date from which all time implications are evaluated in terms
of a trigger for damages or, in the case of Employer default, an extension of time.




For further expert advice and support, please contact lan Hedley,
our in-house NEC Lead at Solomons Europe.

07584 966 786
ian.hedley@solomonseurope.co.uk
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